

Adonis Jabinal

From: Adonis Jabinal
Sent: Friday, 10 October 2025 4:13 pm
To: Jason Siekierka
Cc: Jayden Catalano; Scott Siekierka
Subject: RE: 1116A HD@ Updated schedule extracted from MS project
Attachments: BUG-1116A-HD-Oct 8.xer; 1116A HD2 Updated Schedule as of 30-Sep-2025 Rev 2 For Approval.pdf; Primero HD1 Satellite BHT Resource Histogram .xlsx

Hi Jason,

Attached is the revised schedule and revised manpower histogram where activities are broken down per building and lags in activities are deleted for all resource loaded activities.

Regards,
Don

From: Adonis Jabinal
Sent: Wednesday, 8 October 2025 3:35 pm
To: Jason Siekierka <jason.siekierka@bugardi.com.au>
Cc: Jayden Catalano <jayden.catalano@bugardi.com.au>
Subject: RE: 1116A HD@ Updated schedule extracted from MS project

Hi Jason,

We can remove the lag, but the schedule will not be the same as the MS project activities. You instructed to follow the dates indicated in the MS project.

I am mapping out the applicable activities from the MS project corresponding to milestone payments. Current structure of breakdown of activities is not the same as before, thus interpolation of cost is required for the new set of activities.

Regards,
Don

From: Jason Siekierka <jason.siekierka@bugardi.com.au>
Sent: Wednesday, 8 October 2025 3:25 pm
To: Adonis Jabinal <adonis.jabinal@bugardi.com.au>
Cc: Jayden Catalano <jayden.catalano@bugardi.com.au>
Subject: Re: 1116A HD@ Updated schedule extracted from MS project

Thanks Don,

How do we remove the lag and retain the dates to level the histogram?

If we have the milestone value spread across tasks
how did we decide how much that task is worth?



BUGARDI

Jason Siekierka

Commercial Manager

+61415 250 899

5/7 Guthrie Street, Osborne Park, WA 6017

www.bugardi.com.au

**NURTURE
PROGRESS
SUCCEED
INNOVATE**



**ABORIGINAL BUSINESS
DIRECTORY WA**



Modular Solutions - Non Process Infrastructure - Relocation & Refurbishment
Water Management - Electrical & Instrumentation

Supply Nation Certified

I/we acknowledge the Traditional Owners of the land where I/we work and live, the (people) of the (nation) and pay my/our respects to Elders past and present. I/we celebrate the stories, culture and traditions of Aboriginal and Torres Strait Islander Elders of all communities who work and live on this land.

From: Adonis Jabinal <adonis.jabinal@bugardi.com.au>

Sent: Wednesday, 8 October 2025 1:34 PM

To: Jason Siekierka <jason.siekierka@bugardi.com.au>; Jayden Catalano <jayden.catalano@bugardi.com.au>

Cc: Scott Siekierka <scott.siekierka@bugardi.com.au>

Subject: RE: 1116A HD@ Updated schedule extracted from MS project

Hi Jason,

The calendar was already 7 days a week. There are lags in your MS project Schedule. That is the reason why there are days without assigned manhour. I retain the activities with milestone payment. I will just load the cost to newly inserted activities as per the milestone payments to enable to use this schedule in my updating system

Regards,
Don

From: Jason Siekierka <jason.siekierka@bugardi.com.au>

Sent: Wednesday, 8 October 2025 1:28 pm

To: Adonis Jabinal <adonis.jabinal@bugardi.com.au>; Jayden Catalano <jayden.catalano@bugardi.com.au>

Cc: Scott Siekierka <scott.siekierka@bugardi.com.au>

Subject: Re: 1116A HD@ Updated schedule extracted from MS project

Hi Don,

Thank you,

1. Please change the calendar for site works to 7 days a week 11.5 hours. Histogram is 6 days at the moment
The manning appears correct though

2. Next, we need to update fabrication program into each building.

Satellite Fab will be

- Admiration/Crib
- Ablution
- AOD
- Ice Room
- DI Hut

BHT Fabrication will be

- Administration
- Crib
- Ablution
- AOD/Ice Room
- DI Hut

The program does not need to be value loaded as the contract is milestone payments.

Kind Regards



BUGARDI

Jason Siekierka
Commercial Manager
+61415 250 899
5/7 Guthrie Street, Osborne Park, WA 6017
www.bugardi.com.au

**NURTURE
PROGRESS
SUCCEED
INNOVATE**



**ABORIGINAL BUSINESS
DIRECTORY WA**



Modular Solutions - Non Process Infrastructure - Relocation & Refurbishment
Water Management - Electrical & Instrumentation

Supply Nation Certified
I/we acknowledge the Traditional Owners of the land where I/we work and live, the (people) of the (nation) and pay my/our respects to Elders past and present. I/we celebrate the stories, culture and traditions of Aboriginal and Torres Strait Islander Elders of all communities who work and live on this land.

From: Adonis Jabinal <adonis.jabinal@bugardi.com.au>

Sent: Wednesday, 8 October 2025 12:07 PM

To: Jason Siekierka <jason.siekierka@bugardi.com.au>; Jayden Catalano <jayden.catalano@bugardi.com.au>

Cc: Scott Siekierka <scott.siekierka@bugardi.com.au>

Subject: 1116A HD@ Updated schedule extracted from MS project

Hi Jason,

Attached is the updated schedule of HD2 based on Siteworks activities from the MS project file. Attached is the updated Manpower histogram based on the updated schedule

Regards,

Don